Hawaii & Maui Petroleum Inc. Responses to PUC IRs 42-50

Docket No. 05-0002,
In the Matter of Public Utilities Commission Instituting a Proceeding to
Investigate the Issues and Requirements Raised by, and Contained in,
Hawaii
Revised Statutes 486H, as Amended.

PUC-IR-45 RESPONSE - See attached MS Project Plan regarding the timing
with respect to service station readiness — Kahului, Hilo and Kona card locks.

PUC-IR-46,47,48,49,50 RESPONSES — Maui or Hawaii Petroleum does not
have any storage facilities for gasoline or Ethanol.
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ID o Task Name Duration Start Finish Predecessors ler |Jan
1 Gasoline Ethanol Biend Program 72 days?: Mon 1/9/06 Mon 4/17/06 E i m
2 Investigatory/Preparatory 6 days? Mon 1/9/06 Mon 1/16/06 :

3 | Lalo & Hilo Stations - replace inner catchment release valves " 3days?  Mon1/9/06  Wed 1/11/06 w
4 H Tight seals o: a_ mmum..n:a proper water run off from Bmarn_.w.gma 1 day? Mon 1/9/06 Mon 1/9/06 m m
5 E Remove water bottoms and check for tilted tanks 5 days? Mon 1/9/06 Fri 1/13/06

6 E Inspect all turbines for the presence of water 1 day?: Mon 1/9/06 Mon 1/9/06 . m
7 Clean tank bottom if necessary 1day?: Mon 1/16/06 Mon 1/16/06 : 5

8 Conversion Plan (prior to first delivery) 60 days? Mon 1/9/06 Frl 3/31/06 )

9 E Equip dispensers with 10 micron filter "water slug" filte recommended Wed 2/1/06 Fri 2/3/06

10 E Install dessicant filters on all above ground "low tumover” tanks Wed 2/1/06 Thu 2/2/06

11 £ Issue alcohol compatible paste. Discard any old incompatible pastes 1day?. Wed3/15/06  Wed 3/15/06 .

12 | o - , Tday?. Fr3/3ii06  Fri3/31/06

13 |[HA Procure proper pump labels Sdays.  Mon 1//06 Fri 1/13/06

14 R Confirm any applicable accounting procedures 20days:  Mon1/9/06  Fri2/3/06

15 First Dellvery '43 days? : Fri 3/31/06 Mon 4/17/06 .

16 E Check for water. Water bottoms must be removed before first delivery of ethanol blends. 1 day? Fri 3/31/06 Fri 3/31/06

17 E Follow normal delivery procedures and ensure that accurate tank gauge and dispenser re: : Fri 3/31/06 Fri 3/31/06 ;

18 ﬁ Verify (with transport driver) correct compartment for correct tank. Fri 3/31/06 Fri 3/31/06 : ;

19 |EW Pumps should be shut down during initial delivery. Sat 4/1/06 Sat 4/1/06 : 18

20 Purge lines from tanks to dispensers. Sat 4/1/06 Sat 4/1/06 . 16

21 @ Install required decals and if necessary change octane decals. Also repaint manhole cove Sat 4/1/06 Sat 4/1/06

22 g Fill tanks to at least 80% of capacity. Keep as full as possible for 7 to 10 days. : Sat 4/1/06 Sat 4/1/06 “

23 o Test for water bottoms at the beginning of each shift for the first 48 hours after initial delive: Mon 4/3/06 Mon 4/3/06

24 o Check for water bottoms daily. Mon 4/3/06 Mon 4/3/06

25 |4 Notify designated personnel if water is detected and have it removed at once. ‘Mon4/3/06  Mon 4/3/06

26 |fW Repiace filters if pump/dispenser is running slow. Mon 4/3/06 Mon 4/3/06

27 | """ Check pump calibration two weeks after initial load conversion. 1day?  Mon4/i7/06  Mon 4/17/06 1

28 Ongoing Maintenance 1day?: Mon 4/3/06 Mon 4/3/06 :

29 |nw Check for water - No level is acceptable 1day?  Mon4/3/06  Mon 4/3/06
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D o Task Name Duration Start a February | March | April
MIEIBIMIEIBIMIEIBIMIE
1 Gasoline Ethanol Blend Program 72 days? Mon 1/9/06
2 investigatory/Preparatory 6 days? Mon 1/9/06
3 [ Lalo & Hilo Stations - replace inner catchment release valves B .wmmﬁq,w. Mon 1/9/06
4 L Tight seals on fill caps and proper water run off from manhole covers 1 day?. Mon 1/9/06
5 “ 77 'Remove water bottoms and check for tiited tanks h 5days?.  Mon 1/9/06 "
6 [ Inspect all turbines for the presence of water 1 day? Mon 1/9/06
7 Clean tank bottom if necessary 1day?  Mon 1/16/06
8 Conversion Plan (prior to first delivery) 60 days? Mon 1/9/06
9 E Equip dispensers with 10 micron filter “water slug” filte recommended 3 days? Wed 2/1/06
10 @ Install dessicant filters on all above ground "low tumover” tanks 2 days? Wed 2/1/06
4 @ lesuealohol compatble paste. Decard any od incompaible aste Tday?  Wed3isice m
- E day?  FASi08 |
13 [ Procure proper pump labels 5 days Mon 1/9/06
14 m Confirm any applicable accounting procedures 20 days Mon 1/9/06
15 First Delivery 13 days? Fri 3/31/06 1
16 g Check for water. Water bottoms must be removed before first delivery of ethanol blends. 1day?. Fri 3/31/06 |
17 . m Follow normal delivery vanoa:qnu m:a..m.:«.i.o 5& mna:i.ﬁ Ssx cmcco and &mnmzmn.q res M . a amﬁ m; u\.u.. 106 W m
18 @ Verify (with transport driver) correct compartment for correct tank. 1 day? Fri 3/31/06 1
19 - Q Pumps should be shut down during initial delivery. 1 day?: Sat 4/1/06 .
20 Purge lines from tanks to dispensers. : 1 day? Sat 4/1/06 m
21 o1 Install required decals and if necessary change octane decals. Also repaint manhole cove | 1 day? Sat 4/1/06 a
22 Fill tanks to at least 80% of capacity. Keep as full as possible for 7 to 10 days. : 1 day? Sat 4/1/06 a
23 or Test for water bottoms at the beginning of each shift for the first 48 hours after initial delive 1day: Mon 4/3/06 m
24 E Check for water bottoms am..«. e : 1 n.,mea Mon .Qu,am u
25 g Notify designated personnel if water is detected and have it removed at once. 1 day? . Mon 4/3/06 | m
26 ﬁ T Replace pump/dispenser is running slow. iday?.  Mon 4/3/06 ” 1l
B T Gheck pump calibration two weeks after initial load conversion. 1day?. Mon 4/17/06 ]
28 Ongoing Maintenance 1 day? Mon 4/3/06 ” .
29 B9 Check for water - No level is acceptable 1 day? Mon 4/3/06 _ : __
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